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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 187 Date: 06-Dec-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 819

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Work near the Tower saddle to prepare for PWS hauling:
- Tony Costa's crew was working on the main hauling cable for most of the shift.
- The main hauling cable was roughly installed on Saturday. Today they finished installing the cable into
the sheaves, and overlapping the ends to get ready for splicing the cable.
- 4 members of the crew spent 3 hours in the morning loading and unloading material to barges.
- Also, 2 electricians were wiring the controls for the hauling system at the top of the erection tower.

*********
Jacking frame:
The weld repair on the North side of the jacking frame was done today.
- A 10mm diameter hole was drilled to a depth of 16mm at a location that is 20mm to the east of the East
edge of the excavation. This was to possibly prevent any cracks from propagating along the weld. See
attached photos.
- The drilled hole was MT'd, and showed no signs of cracks.
- The edges of the excavation were ground to make sure that it was 17mm deep for the entire length of the
excavation.
- It was preheated to 300 degrees F with a torch.
- It was welded with SMAW 9018.
- The welder was Rick Clayborn.
- After the welding was completed, the weld was MT'd while still hot. No indications were found. It is
planned to MT it again after it cools to ambient temperature.

*********
Office work:
- I attended the Cable staff meeting from 08:00 until 09:00. The discussion topic was the acceptance
criteria for the strand hauling and installation.
.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00
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JNM HOWARD SCHROYEROperator 8.00 0.00 0.00 8.00 Elevator Operator

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00 Favco Crane Operator

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

Attachment

Close-up of excavation near the drill hole to arrest possible cracks Excavation in jacking frame prior to repair weld
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